
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/28/2013

ESTIMATE SUMMARY 14:14:36

CONTID: C18899-ALT     ESTIMATE NO: 0015 PROG 2005

PCN: 18899-ALTBID1 COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 COOK TO LOUVIERS BRIDGE PERCENT TIME:

PROJECT NO: FBR0852-107-Steel Alt.        

US-85 COOK TO LOUVIERS BRIDGE (Steel Alternate)

NAME OF ROAD: US-85

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

DONDLINGER & SONS CONSTRUCTION PAY PERIOD ENDING 05/25/2013 DATE TIME STARTED 09/19/2012

P.O. BOX 398 DATE LET 08/02/2012 DATE WORK BEGAN 10/01/2012

 DATE AWARDED 08/28/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/19/2012 DATE ACCEPTED

WICHITA KS 67201     316-945-0555 DATE NOTICE TO PROCEED 09/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,551,889.52 PARTICIPATING $ $ 102,448.00

AWARD PROJECT AMT: 7,929,608.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,073.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.37

WORK DAYS

WORK DAYS

27.56%

6,195,412.57

102,448.00

102,448.00

99,374.56

$

$

$

$

1,098,321.00

1,258,155.95

2,356,476.95

113,831.95

2,470,308.90

-61,694.31

0.00

2,408,614.59

0.00

AMOUNT DUE 2,408,614.59 99,374.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 99,374.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

109.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.700

0.000

201-00000  
 

0.800

L S 

25,000.00000 17,500.000.700

0.00

0010 Removal of Tree 17.000

0.000

202-00010  
 

20.000

EACH

400.00000 6,800.0017.000

0.00

0015 Removal of Inlet 0.000

0.000

202-00019  
 

1.000

EACH

580.00000 0.000.000

0.00

0020 Removal of Concrete Box Culvert 2.000

0.000

202-00020  
 

8.000

EACH

875.00000 1,750.002.000

0.00

0025 Removal of Riprap 120.000

0.000

202-00027  
 

120.000

SY  

5.50000 660.00120.000

0.00

0030 Removal of Pipe 380.000

40.000

202-00035  
 

685.000

LF  

5.15000 2,163.00420.000

206.00

0035 Removal of End Section 10.000

0.000

202-00037  
 

21.000

EACH

40.00000 400.0010.000

0.00

0040 *Removal of Delineator 117.000

0.000

202-00090  
 

117.000

EACH

8.00000 936.00117.000

0.00

0045 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

86.000

LF  

1.75000 0.000.000

0.00

0050 Removal of Concrete Pavement 364.000

0.000

202-00210  
 

13,541.000

SY  

2.85000 1,037.40364.000

0.00

0055 *Removal of Asphalt Mat 9,896.000

0.000

202-00220  
 

31,212.000

SY  

3.75000 37,110.009,896.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 4,635.000

0.000

202-00250  
 

20,000.000

SF  

1.35000 6,257.254,635.000

0.00

0065 *Removal of Ground Sign 9.000

0.000

202-00810  
 

23.000

EACH

45.00000 405.009.000

0.00

0070 Removal of Fence 6,559.000

0.000

202-01000  
 

6,765.000

LF  

0.45000 2,951.556,559.000

0.00

0075 Removal Of Silt Fence 0.000

0.000

202-01010  
 

655.000

LF  

1.25000 0.000.000

0.00

0080 *Removal of Guardrail Type 3 325.000

0.000

202-01130  
 

325.000

LF  

3.60000 1,170.00325.000

0.00

0085 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

135.00000 270.002.000

0.00

0090 Clean Culvert 0.000

0.000

202-04002  
 

5.000

EACH

500.00000 0.000.000

0.00

0095 Abandon Well 0.000

0.000

202-04100  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0100 *Sandblasting 0.000

0.000

202-05150  
 

17,000.000

SF  

0.50000 0.000.000

0.00

0105 *Unclassified Excavation (Complete In Place) 92,061.000

17,355.000

203-00010  
 

143,000.000

CY  

4.10000 448,605.60109,416.000

71,155.50

0110 Muck Excavation 0.000

0.000

203-00100  
 

800.000

CY  

2.50000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Proof Rolling 0.000

3.000

203-01100  
 

20.000

HOUR

95.00000 285.003.000

285.00

0120 Blading 32.000

0.000

203-01500  
 

100.000

HOUR

135.00000 4,320.0032.000

0.00

0125 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

130.00000 0.000.000

0.00

0130 *Potholing 45.500

0.000

203-01597  
 

50.000

HOUR

90.00000 4,095.0045.500

0.00

0135 Structure Excavation 390.000

108.000

206-00000  
 

825.000

CY  

18.00000 8,964.00498.000

1,944.00

0140 *Erosion Log (12 Inch) 1,838.000

70.000

208-00002  
 

6,540.000

LF  

4.00000 7,632.001,908.000

280.00

0145 *Silt Berm 0.000

0.000

208-00004  
 

800.000

LF  

10.65000 0.000.000

0.00

0150 *Silt Fence 2,601.000

0.000

208-00020  
 

7,050.000

LF  

1.15000 2,991.152,601.000

0.00

0155 *Gravel Bag 78.000

0.000

208-00034  
 

600.000

LF  

7.00000 546.0078.000

0.00

0160 *Concrete Washout Structure 1.000

0.000

208-00045  
 

3.000

EACH

575.00000 575.001.000

0.00

0165 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

380.000

LF  

7.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

8.000

EACH

2,050.00000 10,250.005.000

0.00

0175 *Removal and Disposal of Sediment (Labor) 25.000

3.000

208-00103  
 

450.000

HOUR

40.00000 1,120.0028.000

120.00

0180 *Removal and Disposal of Sediment (Equipment) 1.000

5.000

208-00105  
 

150.000

HOUR

80.00000 480.006.000

400.00

0185 Sweeping (Sediment Removal) 8.300

1.000

208-00106  
 

170.000

HOUR

120.00000 1,116.009.300

120.00

0190 Removal of Trash 16.000

0.000

208-00107  
 

80.000

HOUR

65.00000 1,040.0016.000

0.00

0195 *Erosion Control Supervisor 77.000

6.000

208-00206  
 

200.000

DAY 

85.00000 7,055.0083.000

510.00

0200 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

3.000

EACH

275.00000 0.000.000

0.00

0205 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

300.00000 0.000.000

0.00

0210 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

5,500.00000 0.000.000

0.00

0215 *Seeding (Native) 1.130

0.000

212-00006  
 

28.700

ACRE

375.00000 423.751.130

0.00

0220 *Soil Conditioning 0.000

0.000

212-00032  
 

17.000

ACRE

2,200.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Hay) 0.930

0.000

213-00002  
 

28.700

ACRE

525.00000 488.250.930

0.00

0230 *Spray-on Mulch Blanket 1.300

0.000

213-00012  
 

14.200

ACRE

2,600.00000 3,380.001.300

0.00

0235 *Mulch Tackifier 150.000

0.000

213-00061  
 

4,480.000

LB  

2.20000 330.00150.000

0.00

0240 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

38,160.000

SY  

1.75000 0.000.000

0.00

0245 *Herbicide Treatment 0.000

0.000

217-00020  
 

10.000

HOUR

160.00000 0.000.000

0.00

0250 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

170.680

TON 

17.75000 0.000.000

0.00

0255 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

30.350

TON 

133.16000 0.000.000

0.00

0260 *Emergency Pothole Repair 6.150

0.000

403-00800  
 

20.000

TON 

267.74000 1,646.606.150

0.00

0265 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

1,862.140

TON 

80.00000 0.000.000

0.00

0270 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

158.770

TON 

123.02000 0.000.000

0.00

0275 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

1,922.000

GAL 

2.75000 0.000.000

0.00



CONTID: C18899-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (10-3/4 Inch) 0.000

0.000

412-01075  
 

61,355.000

SY  

38.80000 0.000.000

0.00

0280 MATERIAL ALLOWANCE Rebar & Dowels for PCCP 39,629.000

0.000SY  

2.60000 103,035.4039,629.000

0.00

0285 Geotextile (Erosion Control) (Class 1) 1,065.000

0.000

420-00102  
 

3,307.000

SY  

2.50000 2,662.501,065.000

0.00

0290 Steel Sheet Piling (Type I) 0.000

0.000

501-00000  
 

3,140.000

SF  

10.00000 0.000.000

0.00

0295 Riprap (9 Inch) 0.000

0.000

506-00209  
 

200.000

CY  

75.00000 0.000.000

0.00

0300 Riprap (12 Inch) 654.000

0.000

506-00212  
 

2,606.000

CY  

38.00000 24,852.00654.000

0.00

0305 Grouted Riprap Slope and Ditch Paving 0.000

0.000

507-00350  
 

438.000

CY  

120.00000 0.000.000

0.00

0310 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

19.000

TON 

133.16000 0.000.000

0.00

0315 18 Inch Reinforced Concrete Pipe 0.000

58.000

603-01180  
 

1,623.000

LF  

30.00000 1,740.0058.000

1,740.00

0320 36 Inch Reinforced Concrete Pipe 0.000

0.000

603-01360  
 

156.000

LF  

67.00000 0.000.000

0.00

0325 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

22.000

EACH

450.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

755.00000 0.000.000

0.00

0335 Inlet Type C (Special) 0.000

0.000

604-00350  
 

6.000

EACH

2,450.00000 0.000.000

0.00

0340 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

2.000

EACH

2,100.00000 0.000.000

0.00

0345 Inlet Type 13 (5 Foot) 0.000

1.000

604-13005  
 

5.000

EACH

1,810.00000 1,810.001.000

1,810.00

0350 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

5.000

EACH

3,650.00000 0.000.000

0.00

0355 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

2.000

EACH

4,700.00000 0.000.000

0.00

0360 Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

1.000

EACH

5,735.00000 0.000.000

0.00

0365 Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

4.000

EACH

4,000.00000 0.000.000

0.00

0370 Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

3.000

EACH

5,000.00000 0.000.000

0.00

0375 *End Post 0.000

0.000

607-00005  
 

22.000

EACH

128.90000 0.000.000

0.00

0380 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

8.000

EACH

180.70000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

8,004.000

LF  

1.30000 0.000.000

0.00

0390 *Fence (Plastic) 815.000

0.000

607-11525  
 

1,000.000

LF  

2.20000 1,793.00815.000

0.00

0395 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

11,694.000

LF  

9.60000 0.000.000

0.00

0400 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

1,890.000

LF  

33.40000 0.000.000

0.00

0405 *Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

161.000

LF  

12.80000 0.000.000

0.00

0410 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

158.000

LF  

55.64000 0.000.000

0.00

0415 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

34,035.000

SF  

5.06000 0.000.000

0.00

0420 *Delineator (Type I) 0.000

0.000

612-00001  
 

93.000

EACH

20.00000 0.000.000

0.00

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

125.000

EACH

22.00000 0.000.000

0.00

0430 *Delineator (Type III) 0.000

0.000

612-00003  
 

61.000

EACH

24.00000 0.000.000

0.00

0435 *Electrical Conduit (Plastic)(Multiduct) 2,676.000

0.000

613-03491  
 

7,660.000

LF  

10.00000 26,760.002,676.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 MATERIAL ALLOWANCE Plastic Multiduct 0.000

0.000LF  

1.53000 0.000.000

0.00

0435 MATERIAL ALLOWANCE Multiduct Conduit 4,984.000

0.000LF  

1.67000 8,323.284,984.000

0.00

0440 *Electrical Conduit (Plastic)(Multiduct)(Bored) 2,869.000

0.000

613-03492  
 

4,350.000

LF  

18.00000 51,642.002,869.000

0.00

0440 MATERIAL ALLOWANCE Multiduct conduit 1,481.000

0.000LF  

1.67000 2,473.271,481.000

0.00

0445 *Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

22.000

EACH

800.00000 4,800.006.000

0.00

0450 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

131.000

SF  

20.00000 0.000.000

0.00

0455 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

145.000

SF  

22.00000 0.000.000

0.00

0460 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

48.000

SF  

30.00000 0.000.000

0.00

0465 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

207.000

LF  

6.00000 0.000.000

0.00

0470 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

20.000

EACH

75.00000 0.000.000

0.00

0475 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

188.000

LF  

21.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

16.000

EACH

350.00000 0.000.000

0.00

0485 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

13,210.000

LF  

2.00000 0.000.000

0.00

0490 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

220.00000 0.000.000

0.00

0495 *Detour Pavement 1,891.000

0.000

621-00450  
 

3,627.000

SY  

32.00000 60,512.001,891.000

0.00

0500 18 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20018  
 

123.000

LF  

40.00000 0.000.000

0.00

0505 24 Inch Drainage Pipe (Class 0) 132.000

0.000

624-20024  
 

390.000

LF  

43.50000 5,742.00132.000

0.00

0510 36 Inch Drainage Pipe (Class 0) 166.000

45.000

624-20036  
 

379.000

LF  

60.00000 12,660.00211.000

2,700.00

0515 42 Inch Drainage Pipe (Class 0) 100.000

36.000

624-20042  
 

349.000

LF  

68.00000 9,248.00136.000

2,448.00

0520 48 Inch Drainage Pipe (Class 0) 227.000

176.000

624-20048  
 

672.000

LF  

71.00000 28,613.00403.000

12,496.00

0525 *Construction Surveying 0.142

0.000

625-00000  
 

0.800

L S 

59,590.00000 8,461.780.142

0.00

0530 *Construction Surveying (Hourly) 14.000

0.000

625-00001  
 

60.000

HOUR

125.00000 1,750.0014.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Mobilization 0.300

0.000

626-00000  
 

0.500

L S 

500,000.00000 150,000.000.300

0.00

0540 *Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

13,950.00000 5,580.000.400

0.00

0545 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

142.000

GAL 

68.00000 0.000.000

0.00

0550 *Pavement Marking Paint (Low VOC Solvent Base) 70.000

0.000

627-00012  
 

203.000

GAL 

46.00000 3,220.0070.000

0.00

0555 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

1,969.000

SF  

14.75000 0.000.000

0.00

0560 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

748.000

SF  

16.00000 0.000.000

0.00

0565 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

192.000

SF  

13.25000 0.000.000

0.00

0570 *Flagging 579.750

59.750

630-00000  
 

1,920.000

HOUR

22.00000 14,069.00639.500

1,314.50

0575 *Traffic Control Inspection 75.000

10.000

630-00007  
 

100.000

DAY 

80.00000 6,800.0085.000

800.00

0580 *Traffic Control Management 50.000

7.000

630-00012  
 

100.000

DAY 

540.00000 30,780.0057.000

3,780.00

0585 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6.000

EACH

500.00000 1,500.003.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *Barricade (Type 3 M-B) (Temporary) 1.000

0.000

630-80336  
 

5.000

EACH

100.00000 100.001.000

0.00

0595 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

38.000

EACH

25.00000 325.0013.000

0.00

0600 *Construction Traffic Sign (Panel Size B) 25.500

0.000

630-80342  
 

75.000

EACH

25.00000 637.5025.500

0.00

0605 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

5.000

EACH

25.00000 50.002.000

0.00

0610 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1.000

EACH

5,000.00000 2,500.000.500

0.00

0615 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

1.000

EACH

1,000.00000 500.000.500

0.00

0620 *Drum Channelizing Device 95.000

0.000

630-80360  
 

300.000

EACH

20.00000 1,900.0095.000

0.00

0625 *Drum Channelizing Device (With Light) (Flashing) 3.500

0.000

630-80363  
 

12.000

EACH

20.00000 70.003.500

0.00

0630 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

855.000

LF  

40.00000 0.000.000

0.00

0635 *Traffic Cone 50.000

0.000

630-80380  
 

100.000

EACH

5.00000 250.0050.000

0.00

0640 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

258,517.570

F A 

1.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0650 F/A Fuel Cost Adjustment 3,639.280

0.000

700-70016  
 

90,600.000

F A 

1.00000 3,639.283,639.280

0.00

0655 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0660 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

14,500.000

F A 

1.00000 0.000.000

0.00

0665 F/A On-The-Job Trainee 1,336.000

339.000

700-70023  
 

4,800.000

F A 

1.00000 1,675.001,675.000

339.00

0670 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

119,000.000

F A 

1.00000 0.000.000

0.00

0675 F/A Power Lines 39,300.390

0.000

700-70200  
 

39,300.390

F A 

1.00000 39,300.3939,300.390

0.00

0680 F/A Erosion Control 0.000

0.000

700-70380  
 

4,500.000

F A 

1.00000 0.000.000

0.00

CAT 1,204,527.95102,448.006,083,818.24CURRENT AMT0200 $ $ $

CAT NO0250 BE ROADWAY 

0685 Clearing and Grubbing 0.200

0.000

201-00000  
 

0.200

L S 

25,000.00000 5,000.000.200

0.00

0690 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

363.000

LF  

3.60000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0695 *Removal of End Anchorage 0.000

0.000

202-01300  
 

8.000

EACH

135.00000 0.000.000

0.00

0700 *Unclassified Excavation (Complete In Place) 7,000.000

0.000

203-00010  
 

7,000.000

CY  

4.10000 28,700.007,000.000

0.00

0705 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

2.50000 0.000.000

0.00

0710 *Silt Fence 0.000

0.000

208-00020  
 

250.000

LF  

1.15000 0.000.000

0.00

0715 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

575.00000 575.001.000

0.00

0720 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

2,050.00000 4,100.002.000

0.00

0725 *Erosion Control Supervisor 17.000

0.000

208-00206  
 

38.000

DAY 

85.00000 1,445.0017.000

0.00

0730 *Seeding (Native) 0.000

0.000

212-00006  
 

0.800

ACRE

375.00000 0.000.000

0.00

0735 *Soil Conditioning 0.000

0.000

212-00032  
 

0.800

ACRE

2,200.00000 0.000.000

0.00

0740 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.800

ACRE

525.00000 0.000.000

0.00

0745 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.800

ACRE

2,600.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0750 *Mulch Tackifier 0.000

0.000

213-00061  
 

120.000

LB  

2.20000 0.000.000

0.00

0755 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

2,440.000

SY  

1.75000 0.000.000

0.00

0760 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

1,365.000

SY  

2.50000 0.000.000

0.00

0765 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

968.000

LF  

15.40000 0.000.000

0.00

0770 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

4.000

EACH

640.00000 0.000.000

0.00

0775 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,085.00000 0.000.000

0.00

0780 *Transition Type 3H 0.000

0.000

606-01380  
 

4.000

EACH

600.00000 0.000.000

0.00

0785 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

855.00000 0.000.000

0.00

0790 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

840.00000 0.000.000

0.00

0795 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

3.000

EACH

1,380.00000 0.000.000

0.00

0800 *Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

546.000

LF  

12.80000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0805 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

1,610.000

SF  

5.06000 0.000.000

0.00

0810 *Construction Surveying 0.075

0.000

625-00000  
 

0.200

L S 

59,590.00000 4,469.250.075

0.00

0815 *Mobilization 0.300

0.000

626-00000  
 

0.500

L S 

500,000.00000 150,000.000.300

0.00

0820 *Flagging 69.000

0.000

630-00000  
 

80.000

HOUR

22.00000 1,518.0069.000

0.00

0825 *Traffic Control Inspection 79.000

0.000

630-00007  
 

100.000

DAY 

80.00000 6,320.0079.000

0.00

0830 *Traffic Control Management 7.000

0.000

630-00012  
 

10.000

DAY 

540.00000 3,780.007.000

0.00

0835 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

2.000

EACH

100.00000 0.000.000

0.00

0840 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1.000

EACH

5,000.00000 2,500.000.500

0.00

0845 *Drum Channelizing Device 8.000

0.000

630-80360  
 

50.000

EACH

20.00000 160.008.000

0.00

0850 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

145.000

LF  

40.00000 0.000.000

0.00

0855 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

21,827.000

F A 

1.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0860 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

3,520.000

F A 

1.00000 0.000.000

0.00

0865 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

4,340.000

F A 

1.00000 0.000.000

0.00

0870 F/A Erosion Control 0.000

0.000

700-70380  
 

500.000

F A 

1.00000 0.000.000

0.00

CAT 208,567.250.00421,803.40CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURE G-16-E 

0875 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

0880 Structure Excavation 0.000

0.000

206-00000  
 

920.000

CY  

18.00000 0.000.000

0.00

0885 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

602.000

CY  

45.00000 0.000.000

0.00

0890 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

83.000

CY  

18.50000 0.000.000

0.00

0895 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

602.000

CY  

18.40000 0.000.000

0.00

0900 *Shoring 0.000

0.000

206-01750  
 

1.000

L S 

17,750.00000 0.000.000

0.00

0905 *Drilled Caisson (36 Inch) 372.900

0.000

503-00036  
 

920.000

LF  

185.00000 68,986.50372.900

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE G-16-E 

0910 *Concrete Sealer 0.000

0.000

515-00400  
 

1,280.000

SY  

7.38000 0.000.000

0.00

0915 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

180.000

LF  

150.00000 0.000.000

0.00

0920 *Concrete Class D (Bridge) 28.780

0.000

601-03040  
 

98.000

CY  

425.00000 12,231.5028.780

0.00

0925 *Concrete Class H 0.000

0.000

601-05000  
 

318.000

CY  

425.00000 0.000.000

0.00

0930 *Bridge Deck Finish (Sawed Grooves) 0.000

0.000

601-40250  
 

1,143.000

SY  

3.07000 0.000.000

0.00

0935 *Structural Concrete Coating 0.000

0.000

601-40300  
 

168.000

SY  

14.29000 0.000.000

0.00

0940 *Reinforcing Steel (Epoxy Coated) 21,881.000

0.000

602-00020  
 

72,403.000

LB  

1.10000 24,069.1021,881.000

0.00

0945 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

240.000

LF  

125.00000 0.000.000

0.00

0950 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

320.000

LF  

10.00000 0.000.000

0.00

0955 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2,317.500

0.000

618-01992  
 

6,489.000

SF  

43.00000 99,652.502,317.500

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE G-16-E 

0955 MATERIAL ALLOWANCE Concrete Box Girders 0.000

0.000SF  

30.66000 0.000.000

0.00

CAT 204,939.600.00895,238.73CURRENT AMT0350 $ $ $

CAT NO0351 BE STRUCTURE G-16-F 

0960 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

0965 Structure Excavation 0.000

0.000

206-00000  
 

1,160.000

CY  

18.00000 0.000.000

0.00

0970 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

1,000.000

CY  

45.00000 0.000.000

0.00

0975 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

125.000

CY  

18.50000 0.000.000

0.00

0980 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

1,000.000

CY  

18.40000 0.000.000

0.00

0985 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

2,497.00000 0.000.000

0.00

0990 *Monitoring Technician 0.000

0.000

250-00050  
 

24.000

HOUR

74.10000 0.000.000

0.00

0995 *Health and Safety Officer 0.000

0.000

250-00110  
 

16.000

HOUR

84.06000 0.000.000

0.00

1000 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

2.000

EACH

108.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

1005 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

10.000

CY  

40.00000 0.000.000

0.00

1010 *Solid Waste Disposal 0.000

0.000

250-00210  
 

10.000

CY  

42.75000 0.000.000

0.00

1015 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

40.000

CY  

40.70000 0.000.000

0.00

1020 *Drilled Caisson (36 Inch) 624.500

0.000

503-00036  
 

624.500

LF  

185.00000 115,532.50624.500

0.00

1025 *Structural Steel 276,529.000

0.000

509-00000  
 

276,529.000

LB  

1.50000 414,793.50276,529.000

0.00

1025 MATERIAL ALLOWANCE Steel Girders & diaphragms 0.000

0.000LB  

0.88800 0.000.000

0.00

1030 *Concrete Sealer 0.000

0.000

515-00400  
 

1,482.000

SY  

7.38000 0.000.000

0.00

1035 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

192.000

LF  

150.00000 0.000.000

0.00

1040 *Concrete Class D (Bridge) 89.800

0.000

601-03040  
 

111.000

CY  

425.00000 38,165.0089.800

0.00

1045 *Concrete Class KS 354.200

0.000

601-05012  
 

476.000

CY  

425.00000 150,535.00354.200

0.00

1050 *Bridge Deck Finish (Sawed Grooves) 0.000

0.000

601-40250  
 

1,390.000

SY  

3.07000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

1055 *Structural Concrete Coating 0.000

0.000

601-40300  
 

147.000

SY  

14.29000 0.000.000

0.00

1060 *Reinforcing Steel (Epoxy Coated) 107,271.000

0.000

602-00020  
 

111,967.000

LB  

1.10000 117,998.10107,271.000

0.00

1065 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

265.000

LF  

125.00000 0.000.000

0.00

1070 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

345.000

LF  

10.00000 0.000.000

0.00

CAT 837,024.100.001,120,529.15CURRENT AMT0351 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1075 Field Office (Class 2) 0.250

0.000

620-00002  
 

0.500

EACH

11,000.00000 2,750.000.250

0.00

1080 Field Laboratory (Class 2) 0.250

0.000

620-00012  
 

0.500

EACH

17,000.00000 4,250.000.250

0.00

1085 Sanitary Facility 0.250

0.000

620-00020  
 

0.500

EACH

2,500.00000 625.000.250

0.00

CAT 7,625.000.0015,250.00CURRENT AMT0400 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1090 Field Office (Class 2) 0.250

0.000

620-00002  
 

0.500

EACH

11,000.00000 2,750.000.250

0.00

1095 Field Laboratory (Class 2) 0.250

0.000

620-00012  
 

0.500

EACH

17,000.00000 4,250.000.250

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 05/28/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:36

CUMULATIVE
AMOUNT

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1100 Sanitary Facility 0.250

0.000

620-00020  
 

0.500

EACH

2,500.00000 625.000.250

0.00

CAT 7,625.000.0015,250.00CURRENT AMT0450 $ $ $

$ 2,470,308.90102,448.00$8,551,889.52$CURRENT AMTPROJECT TOTAL


